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CITY OF SAN BERNARDINO
MUNICIPAL WATER DEPARTMENT

BERNARD C. KERSEY
General Manager
JOSEPH F. STEISKAL
Director: Engineering
Construction-Maintenance
JOHN A. PERRY,PE.
Director: Water Reclamation
PAUL E. HARMON
Director of Finance
MARIJORIE A. HOVERLAND
Director of
October 23 , 1996 Administrative Services
JON K. TURNIPSEED
Safety Program Manager

Mr. John Wiles : [E i [r
NI ]

BOARD OF WATER COMMISSIONERS

President —
HAROLD W. WILLIS

Commissioners
B. WARREN COCKE
ALTON L. GARRETT. JR.
JUDY L. REDEKER
JAMES H. URATA

Secretary/General Manager NrcmNG
El-Co Contractors, Inc.
1995 Nolan Street — , ST 24 1998
San Bernardino, CA 92405 C T

cITY OF SAN BERNARDING

Reference: CHANGE ORDER NO. 1 TO CONTRACT NO. 1264 MUNICIPAL WATER DEPT.

Dear Mr. Wiles:

Enclosed please find one fully executed copy of Change Order No. 1
to Contract No. 1264, which will extend the contract period by two
days and increase the contract amount by $5,500.00.

incerely,

Paul E. Harmon
Director of Finance

als ,
Enclosures

" Kevin Mayer} USEPA
Dwayne Duetscher, URS

300 North “D” Street, San Bernardino, California 92418 P.O. Box 710, 92402 Phone: (909) 384-5141
FACSIMILE NUMBERS: Administration: (909) 384-5215 Engineering: (909) 384-5532 Corporate Yards: (909) 384-5260 Water Reclamation Plant: (909) 384-5258



CHANGE ORDER NO. 1 TO CONTRACT NO. 1264

BY AND BETWEEN

BOARD OF WATER COMMISSIONERS EL-CO CONTRACTORS, INC.
CITY OF SAN BERNARDINO 1995 NOLAN STREET
MUNICIPAL WATER DEPARTMENT : SAN BERNARDINO, CALIFORNIA

300 NORTH “D” STREET
SAN BERNARDINO, CALIFORNIA

Contract 1264 is to furnish all labor, equipment, and materials
required for the installation of a drain line, piping, and
associated appurtenances for the Newmark Drinking Water Restoration
Superfund Project, San Bernardino, California. All terms and
conditions of Contract 1264 dated September 3, 1996 are to remain
the same, except as follows:

Chénge Order No. 1 will extend the contract period by two
additional days

Change Order No. 1 will raise or extend the connection
point to three feet below grade at the 226 West 11th
Street site and requires the following additional
material and fittings:

Five 16" Mega lugs for DIP fittings
Two 16" 45-degree DI bends (MJ)
16" DIP as needed

Original Contract Completion Date November 2, 1996
Revised Contract Completion Date ' November 4, 1996
Original Contract Amount $117,793.50
Net Change by Previous Change Orders $ 0.00
Contract Amount Prior to this Change Order $117,793.50
Net Increase due to this Change Order . $ 5,500,00
Net Contract Amount, Including this Change Order $123,293.50

CITY OF SAN BERNARDINO

MUNICIPAL WATER DEPARTMENT EL-CO CONTRACTORS, INC.
By: _§ (7&@, By: ¥ /% %
ernard C. Kersey /f Wiles
General Manager cretary/General Manager

(SEAL) (SEAL)
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CITY OF SAN BERNARDINO
MUNICIPAL WATER DEPARTMENT

BOARD OF WATER COMMISSIONERS BERNARD C. KERSEY
General Manager
JOSEPH F. STEJSKAL
Director: Engineering
Construction-Maintenance
JOHN A. PERRY, P.E.
Director: Water Reclamation
PAUL E. HARMON
Director of Finance

MARJORIE A. HOVERLAND

. lD E @ E ” M ’E Directo.rof )
November 20, 1996 | B Administrative Services

President
HAROLD W. WILLIS

Commissioners
B. WARREN COCKE
ALTON L. GARRETT, JR.
JUDY L. REDEKER
JAMES H. URATA

ENGINEERING 'ON K. TURNIPSEED
Safety Program Manager

NOV 2 1 1996
Mr. John Wiles CITY OF SAN BERNARDINO
Secretary/General Manager MUNICIPAL WATER DEPT.
El-Co Contractors, Inc.
1995 Nolan Street
San Bernardino, CA 92405
Reference: CHANGE ORDER NO. 2 AND NOTICE OF COMPLETION

CONTRACT NO. 1264
Dear Mr. Wiles:
Enclosed please find one fully executed copy of Change Order No. 2
and a copy of the Notice of Completion to Contract No. 1264.
Change Order No. 2 increases the contract amount by $31,177.50 for
a new contract price of $154,471.00 with no additional time.

incerely, -

Paul E. Harmon
Director of Finance

als
Enclosures

evin Hayér, USEPA
Dwayne Duetscher, URS

300 North “D” Street, San Bernardino, California 92418 P.O. Box 710, 92402 Phone: (909) 384-5141
FACSIMILE NUMBERS: Administration: (909) 384-5215 Engineering: (909) 384-5532 Corporate Yards: (909) 384-5260 Water Reclamation Plant: (909) 384-5258



CONTRACT CHANGE ORDER NO. 2

CHANGE ORDER NO. 2 DATE: November 12, 1996
OWNER: City of San Bernardino PROJECT: Installation of a drain line, piping, and associated
Municipal Water Department appurtenances for the Newmark Drinking

Water Restoration Superfund Project
Specification No. 1264

CONTRACTOR: El-Co Contractors, Inc.

You are hereby requested to make the following described changes and/or additions to the project
Plans and Specifications. -

Decrease in Increase in
Contract Price Contract Price
Description of Changes (Change in (Change in
Item No. and/or Additions Contract Time) (Contract Time)
1. Addition cost of concrete paving removal $ 31,177.50
from pipeline trench, 12,471 square feet (0 days)
at $2.50 per square foot. '
Totals: $ 31,177.50
(0 days)
Original Contract Amount: $ 117,793.50
Net Change By Previous Change Orders: $ 5,500.00
Contract Amount Prior to This Change Order: $ 123,293.50
Net Increase Due To This Change Order: $ 31,177.50
Net Contract Amount, Including This Change Order: $ 154,471.00

The additional work contained with this Change Order can be performed incidental to the prime work
and any Change Order work issued to date and is able to be completed concurrently with remaining
work to be performed under the items of the Contract, without interference or delay to the
Contractor. The work required by the Change Order can be completed within the time allotted for

the original Contract plus the extensions to the Contract time made by this and any previously issued
Change Orders.

The amounts indicafed above shall be compensation in full for the work described including all direct
and indirect, incidental or consequential costs or expenses, including but not limited to, extended
overhead and other impact costs, that have been or will be incurred by the Contractor.



EL-CO Contractors, Inc.
Change Order No. 2

- The total Contract performance time has been increased by two (2) Calendar Days by Change Order
No. 1. The Contract completion date is November 4, 1996.
ACCEPTED BY:

Lge DATE;/ //Z /7
EL-CO CONT , INC. YA
RECOMMENDED BY: | Q é%/@ _ DATE.__/r /344

REPRESENTATIVE, CITYOF SAN BERNARDINO MUNICIPAL WATER DEPARTMENT

APPROVED BY: %Mﬂ ,Z‘uy, DATE: /- 77- %

GENERAL MANAGER, CITY OF SAN BERN@@]NO MUNICIPAL WATER DEPARTMENT

ORS, INC
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NOTICE OF COMPLETION g

Notice pursuant to Civil Code Section 3093, must be filed within 10 days after completion. {(See reverse side for Complete requirements.)’

Notice is hereby given that: )

1. The undersigned is owner or corporate officer of the owner of the interest or estate stated below in the property hereinafter described:
. The full name of the owneris _City of San Bernardino Municipal Water Department

2
3. The full address of the owneris __ 300 North D Street, San Bernardino, CA 92418
4. The nature of the interest or estate of the owner is: In fee.

{iF OTHER THAN FEE, STRIKE "IN FEE" AND INSERT, FOR EXAMPLE, “PURCHASER UNDER CONTRACT OF PURCHASE,” OR "LESSEE")
5. The full names and full addresses of all persons, if any, who hold title with the undersigned as joint tenants or as tenants in common are:

NAMES . ADDRESSES

- . 3. The full names and full addresses of the predecessors in interest of the undersigned, if the property was transferred subsequent to the

commencement of the work or improvements herein referred to:

NAMES ADDRESSES
7. A work of improvement on the property hereinafter described was completedon __October 9, 1996 . The work done was:
Installation of a drain line, piping and appurtenances for the Newmark Drinking Water
- 8. The name of the contractor, if any, for such work of improvement was Restoration Superfund Proj:
El-Co Contractors, Inc. September 3, 1996
{IF NO CONTRACTOR FOR WORK OF IMPROVEMENT AS A WHOLE, INSERT “NONE"] {DATE OF CONTRACT)

9. The property on which said work of improvement was completed is in the City of San Bernardino .

Countyof San Bernardino ,Stateof CA ,andisdescribedasfollows: 1lth. Street from Mt. View to Sierra Way
and Sierra Way from l1lth Street to 9th Street.

10. The street address of said property is / Nohe
{IF NO STREET ADDRES! BEEN OFFICIALLY ASSIGNED, INSERT “NONE".}

Dated: November 19, 1996

{SIGNATURE OF OWNER OR comm‘@mcea OF OWNER NAMED IN PARAGRAPH 2 OR HIS AGENT)
ernard C. Kersey, Gen¢ral Manager

City of San Bernardino Municipal Water Department
VERIFICATION

{, the undersigned, say: | am the General Manager the declarant of the foregoing notice of completion;
{"PRESIDENT OF -, “MANAGER OF -, “PARTNER OF, “OWNER OF -, ETC.}

| have read said notice of completion and know the contents thereof; the same is true of my own knowledge. | declare under penalty of perjury

that the foregoing is true and correct.

Executed on Novgmber 19 / , 96 ,at San Bernardino . CA
{CiTy) {STATE}

{PERSONAL SIGNATURE OF THE INDIVIOUAL 1S SWEARING THAT THE CONTENTS OF THE NOTICE OF COMPLETION ARE TRUE.}
Bernard C. Kersey, feneral Manager L
WOLCOTTS FORM 1114 - Rev. 8.94 (price ciass 3aCity of San Bermardino Municipal Water Dept. 67775
7 i

NOTICE OF COMPLETION ) N } 29114'%" s
©1994 WOLCOTTS FORMS, INC. {See reverse side for additional Information)




CITY OIF SAN BERNARDINO{% E@EH W{E

0

MUNICIPAL WATER DEPARTMENT ENGINEERING
INTEROFFICE MEMORANDUM <1998
CﬂwaF SAN BERNARDING
TO: Bernard C. Kersey, General Manager MUMCWALWAERDBW
FROM: Paul E. Harmon, Director of Finance

SUBJECT: Extra Work - Specification 1264 - Installation of Drain
Line - El-Co Contractors, Inc. :

DATE: October 3, 1996

COPIES: Joe Stejskal, Director of Engineering, Operations &

Distribution; Neil Thomsen, Accounting Supervisor; April -

Sanchez

14

I have attached a letter from James Dye, Senior Engineer,
requesting a price to raise or extend the connection point to three
feet below grade at the 226 West 11lth Street site. If left at the
existing depth, it would require the rental of special equipment
in order to make the connection.

The extra work would also require additional material and fittings
from the Department. The material is:

5 - 16" Mega lugs for DIP fittings
2 - 16" 45 degree DI bends (MJ)
16" DIP as needed.

El-Co Contractors has responded with a quote of $5,500.00 and a two
(2) day contract extension to perform the extra work requested.
James Dye has reviewed the proposal and concurs with the time
extension. Approval of this extra work is requested in order to
complete the installation.

Policy 51.020 - Modifications to Professional Services and
Competitively Bid Contracts, authorizes the General Manager to
approve modifications up to $25,000 or 25% to contracts with a
value between $50,000 and $250,000. The contract with El-Co
Contractors is for $117,793.50. The $5,500.00 in extra work
represents 4.67% of the contract and is well under the $25,000.00
allowable under this policy. A staff report to the Board is
required each month to update the Board on any contract change
orders authorized by the General Manager that fall within the scope
of the authorizing policy.

RECOMMENDATION ::



Subject: CHANGE ORDER NO 1. SPECIFICATION 1264
October 3, 1996
Page 2

staff recommends approval of the change order for extra work in the
amount of $5,500.00 with a two day time extension to the contract
for raising and extending the connection point to three feet below
-grade. Change Order No. 1 is attached for your approval.

Respectfully submitted,

Paul E. Harmon
Director of Finance



CHANGE ORDER NO. 1 TO CONTRACT NO. 1264

BY AND BETWEEN

BOARD OF WATER COMMISSIONERS ' EL-CO CONTRACTORS, INC.
CITY OF SAN BERNARDINO : 1995 NOLAN STREET
MUNICIPAL WATER DEPARTMENT SAN BERNARDINO, CALIFORNIA

300 NORTH “D” STREET
SAN BERNARDINO, CALIFORNIA

Contract 1264 is to furnish all labor, equipment, and materials
required for the installation of a drain 1line, piping, and
associated appurtenances for the Newmark Drinking Water Restoration
Superfund Project, San Bernardino, California. All terms and
conditions of Contract 1264 dated September 3, 1996 are to remain
the same, except as follows:

Change brder No. 1 will extend the contract period by two
additional days

Change Order No. 1 will raise or extend the connection
point to three feet below grade at the 226 West 11th
Street site and requires the following additional
material and fittings:

Five 16" Mega lugs for DIP fittings
Two 16" 45-degree DI bends (MJ)
16" DIP as needed

original Contract Completion Date November 2, 1996
Revised Contract Completion Date November 4, 1996
Ooriginal Contract Amount $117,793.50
Net Change by Previous Change Orders S 0.00
Contract Amount Prior to this Change Order $117,793.50
Net Increase due to this Change Order $ 5,500.00
Net Contract Amount, Including this Change Order $123,293.50

CITY OF SAN BERNARDINO

MUNICIPAL WATER DEPARTMENT EL-CO CONTRACTORS, INC.
By: | By: _
Bernard C. Kersey John Wiles
General Manager Secretary/General Manager

(SEAL) _ (SEAL)



CITY OF SAN BERNARD:iNO
MUNICIPAL WATER DEPARTMENT

JARD OF WATER COMMISSIONERS BERNARD C. KERSEY
General Manager
N . STACEY R. ALDSTADT
~ 1
J U .l_ o 1 }998 Deputy General Manager
JOSEPH F. STEJSKAL
Director: Engineering
Construction-Maintenance
JOHN A. PERRY. P.E.
Director: Water Reclamation
e MARIJORIE A. HOVERLAND
Director of Administrative Services
July 30, 1998 _— JON K. TURNIPSEED

Safety Program Manager

HAROLD W. WILLIS
President

Comimissioners
B. WARREN COCKE
ALTON L. GARRETT, IR.
MARTIN A. MATICH
JAMES H. URATA

Mr. John Wiles

El-Co Contractors, Inc.
1995 Nolan Street

San Bernardino, CA 92407

Reference: . CHANGE ORDER NO. 1 TO CONTRACT NO. 1292
Dear Mr. Wiles:

Enclosed are two fully executed copies of Change Order No. 1 to
Contract No. 1292. Please forward one copy to your bonding company
and retain the second copy for your files.

Sincerely,

- /xé%éﬁﬂﬁf éﬁ?}éﬂ/ﬁgﬁ/‘

Stacey R. Aldstadt
Deputy General Manager

als
Enclosures

cc: Joe Stejskal
Tom Valdez
Neil Thomsen
sFames Dye
Kim Hoang, EPA
Dwayne Deutscher

300 North “D” Street, San Bernardino, California 92418 P.O. Box 710, 92402 Phone: (909) 384-5141
FACSIMILE NUMBERS: Administration: (909) 384-5215 Engineering: (909) 384-5532 Customer Service: (309) 384-7211
Corporate Yards: (909) 384-5260 Water Reclamation Plant: (909) 384-5258



CONTRACT NO. 1292
(Construction Order 8272)

CHANGE ORDER NO. 1

OWNER: San Bernardino Municipal Water Department
CONTRACTOR:  EL-CO Contractors Inc.

PROJECT: Installation of 1360 Linear Feet of 12" and 16" Ductile Iron Pipeline and
Associated Appurtenances

_You are hereby requested to make the following described changeé and/or additions to the project
Plans and Specifications. '

Item No. Description of Changes - Increasein Decrease in
and/or Additions Contract Price ' Contract Price
(Change in Contract Time) {Change in Contract Time)
1. 500" square feet of concrete
underlay $ 750.00
(0 Days)
2. 100 cubic yards of imported
Class II base - 3,000.00
(0 Days)
3. 20 linear feet of unstable soil 600.00
- (0 Days)
4. 4" PVC pipeline 7,000.00
' (0 Days)
5. 16" ductile iron pipe offset $ 3,602.47
(0 Days)
6. Concrete cé.p and extra Air-Vac 2,046.03
_ (0 Days)

INCREASE/DECREASE TOTALS _ - $11,350.00 ' $5,648.50



‘Original Contract Amount: $ 136,852.00

Net Change by Previous Change Orders: : 0.00
Contract Amount Completed This Change Order: 136,852.00
Net Decrease Due to this Change Order: (5,701.50)
Net Contract Amount, Including this Change Order : $ 131,150.50

Any and all time extensions required as the result of the work referenced have been included in this
change order. The work required by this Change Order can be completed within the time allotted
for in the original Contract, plus the extensions granted by this Change Order.

The amounts indicated above shall be compensation in full for the work described, including all
direct and indirect, incidental or consequential costs or expenses, including, but not limited to,
extended overhead and other impact costs, that have been or will be incurred by the Contractor.

ACCEPTED BY: v % /l% DATE: __2) 7P
ﬁ/-éo Contractors, Inc.

RECOMMENDED BY: ¢ K 2/6/ DATE: J//é 78
WD En&leering 4

APPROVED BY: 4 @w paTE: _[-27 78"

Bernard C. Kersey /
General Manager, SBMWD




Title:

Description:

Reason:

Prior Approval:

Contractor's
Proposed Cost:

“Negotiated
Total Cost:

Time Extension:

CHANGE ORDER NO. 1
ITEM NO. 1 BREAKDOWN

Concrete Underlay Removal.

Removal of 500 square feet of concrete underlayment included in the base
bid but not encountered in the field. ' '

As provided for in the specification, there is often concrete pavement placed
under asphalt pavement. Since this job did not encounter any, the full

quantity in the base bid is deducted.

Not required

~ $750.00

Bid not negotiated

None



- Title:

Description:

Reason:

Prior Appfoval:

Contractor's
Proposed Cost:

Negotiated
Total Cost:

Time Extension:

CHANGE ORDER NO. 1
ITEM NO.2 BREAKDOWN

Imported Class I Base

One hundred~ cubic yards of imported Class II base included in the base bid
but not required during construction.

Most pipeline jobs have sections where the soil contains too much silt and/or
clay to compact without a great deal mechanical effort. In these cases, it is
more cost-effective to import Class II base than to try compaction native soil.
The contract base bid had 100 cubic yards of Class Il impacted base as an add
or deduct item. No Class II was required for import during the construction.
Therefore, the full base bid quantity and cost should be deducted from the
final contract. .

None required.
$3,000.00

Bid not negotiated

None



Title:
Description:

Reason:

Prior Approval: |

Contractor's
Proposed Cost:

Negotiated
Total Cost:

Time Extension:

CHANGE ORDER NO. 1
ITEM NO. 3 BREAKDOWN

Unstable Soil.

20 linear feet of unstable soil deducted from the base bid.

As provided for the specification, there is often unstable soil encountered
during pipeline construction. The base bid included 20 linear feet of unstable
soil, together with a unit price. Since no unstable soil was encountered

during construction, the full base bid quantity is deducted from the contract.

No approval required
$600.00

Base Bid

None



Title:
Description:

Reason:

Prior Approval:

Contractor's
Proposed Cost:

Negotiated
~ Total Cost:

Time Extension:

CHANGE ORDER NO. 1
ITEM NO. 4 BREAKDOWN

4" PVC Pipeline.

A 4" PVC drain line was included in the base bid but was not constructed.
A 4" PVC drain line was included in the base bid . This line was never
constructed at the request of the owner. The 4" PVCisa deduct from the

contract price. -

Owner initiated change in scope.

$7,000.00

- Contractor's cost acceptable to Engineering.

None



Sent by: EL-CU lont. SINELIIVEIVEY,
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El-Co Contractors, Inc.

1995 Nolan Street, San éernardma._éA 92407

Re: Newmarl_(_ Drmkmg Water Restoratlon Superfund Pro;ect North Ptant San Bernardmo
Contract Number 1292 ,

!
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Title:

Description:

Reason:

Prior Approval:

Contractor's
Proposed Cost:

Negotiated
Total Cost:

Time Extension:

CHANGE ORDER NO. 1
ITEM NO. 5 BREAKDOWN

16" Ductile Iron Pipe Offset

This change allowed reroutmg of 16 " pipe and offset it vertically to avoid an
existing line and was backfilled with sand in 1 foot lifts per inspectors.

The offset was constructed at the réquest of Engineering to avoid a conflict
with an existing water line.

A verbal estimate of under $3,500.00 was give at the job site prior to start of
work. Actual cost of the additional work was documented and billed in the
attached invoice.

$3,602.47

$3,602.47

None



1995 NOLAN STREET" Qwner
SAN  BERMARDINO, “~CA 92405 Location wlestern Ave+ 48+ St
PHONE: 909-887-2610 /Ula// !5’ qu’gu(mc
NAME ctass T sl T [ w| |l s | s [ naie AMOUH!
| T K r*Hev - 8 |3fad 27952,
J. Minar _ 5 |34.94 Q7959
D Waaoner L g 127712 221 76
AL Ramirez g |26.67 213. 35
9M. 16
Pllus | 2T % 2684 X
— ||| eqlodr Jurchatge:
’ - [,262.58
—
_ EQUIPMENT KIND 1 )
| g10¢._Jonn Deere Backhoe ] g |20.00 240.00
| John Deere taader - g |g0.00 400,00
| “service Trucks (2ea) - 1, (1000 |bo. oo
‘1 Wacker 8 |io.00 0,00
Water Truck B 1|8 |52 200,00
| Generator . 8 |1000} 8§0.00
I pact ¥ |10.00 L0.00
" ' -
QUANTITY MATERIAL DESCRIPTION
| 5oT. |Washed Sand ]2.00 (L,00,00
| Joea. Sock Concrets __3.00 20,00
REMARKS: SUB-TOTAL | 3 |3,_;z,5(?
-0 Pipe was v Phe wa _ had fo 450 uf) 157 OVEMITEAD & PROFH H,9. 89 |
and bOlCIC-CIH WI'H") Sa}’)d N |’ ll‘p{'S TOTAL | 3 (‘,/\'2 Z |

" EL-CO CONTRACTORS, INC.

Ticket # AO{d’-"L‘.On ji: l

CH‘\/ of San Bevnardino

Per |n5P9c+or5
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BID PROPOS AL
Specification No. 1292

TO: ATTENTION: THOMAS A. VALDEZ
CITY OF SAN BERNARDINO MUNICIPAL WATER DEPARTMENT
195 NORTH "D" STREET, SAN BERNARDINO, CA 92402

FOR: FURNISHALL LABOR, EQUIPMENT, AND MATERIALS REQUIRED FOR THE INSTALLATION OF

1360 LINEAR FEET OF 12" AND 16° DUCTILE IRON PIPELINE AND ASSOCIATED APPURTE-

NANCES FOR THE NEWMARK DRINKING WATER RESTORATION SUPERFUND SITE, NORTH
PLANT, SAN BERNARDINO, CALIFORNIA ‘

. THE UNDERSIGNED, AS BIDDER, HEREBY AGREES AND DECLARES THAT:

PROPOSAL IRREVOCABLE FOR SIXTY DAYS - Proposals delivered to the Owner at the time set for
opening of bids shall be imevocable, and may not be withdrawn for a period of sixty (60) days after the date
set for the opening of bids.

SCHEDULE OF PRICES - All prices quoted shall include all applicable sales taxes, State and/or Federal,
and any other special taxes, and full insurance paid by the Bidder to complete the Contract as specified in
these specifications.

All prices must be filled in.

1. SIGNATURE OF BIDDER:

PRINT OR TYPE NAME OF BIDDER:

2
3. COMPANY NAME:
4

in addition to the design, the lump sum base bid shall include removal of 500 square feet of concrete
underiay, 20 linear feet of unstable soil, and 100 cubic yards of imported Class Il Base and no sewer
laterals.

LUMP SUM BID (BASE BID) - Fumish all labor, equipment, and materials required for the installation of
1360 finear feet of 12" and 16 ductile iron pipeline and associated appurtenances (except that the Owner
shall supply those materials listed in sections of these Specifications) in accordance with the Specifications
for the Lump Sum Price of: '

$
WRITTEN IN FIGURES
WRITTEN IN WORDS
\specinoticaibionotceib 1282 wpd . 35




Title:

Description:

Reason:

Prior Approval:

Contractor's
Proposed Cost:

Negotiated
Total Cost:

Time Extension:

D:\@data\WPWin\EPA\Change Order\ChangeOrder1292. wpd

CHANGE ORDER NO. 1
ITEM NO. 6 BREAKDOWN

Concrete Cap and Extra Air-Vac.

Placing concrete cap and an extra air-vac valve at the local high point in the
pipeline. '

This change was requested by city inspectors to protect the water main from
damage by vehicles.

A verbal estimate of under $3,000.00 was given at the job site prior to start

of work. Actual cost of the additional work was documented and billed in the

attached invoice.

$2,046.03

$2,046.03-

None
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EL-CO CONTRACTONRS, INC. X
1995 NOLAN STRECT Owner Cityof SdnBernardino
SAl BERMARDINO, CA 92405 ~ Location Wesfern Ave+ 48+ St
PHONE: 909-887-2610 Phone
NAME ' CUASS sl v{wlt]rls Hns. ] AALE AMOUHNT
‘ T. Kir'flC:/ oz 3;‘].94 (o‘?.?f
1 0. WAqoncr . 2 |arTd 55.44
J
) PE——
0 T - {25 . 3L
‘ Plug 27% _ 33.84
bdvr $urchdrqe. | —
[59.1b
——EGuiwENT_ i 1 T T —
"410¢ John Deere Bockhoe I I O 2 X2 (0,00
:| Service Truck - L | 10.00 20,00
QUANTITY MATERIAL DESCRIPTION
1 dyd. Conerete . . L0.0D LD. 00
| 4 \'de. Ked - Concrete. 120,00 480.00
dLump Suvh = Extva. Aiv-vac - 1,000.00
1 )
iy :
i
REMARKS: SUB-TOTAL | "7’79. 1o
L ConC,TE ‘!’C ehcase EdlS’DY) — Red ‘§. OVERHEAD & PROFIT "266.87
2. Loancrede cap over Il waterline. 48% 4. TOTAL L__g,,e,’zﬁi-—-.._

5 Edbra Awvac inskalled per City T _ A0
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BID PROPOSAL
Specification No. 1292

TO: ATTENTION: THOMAS A. VALDEZ
CITY OF SAN BERNARDINO MUNICIPAL WATER DEPARTMENT
195 NORTH "D" STREET, SAN BERNARDINO, CA 92402

FOR: FURNISHALL LABOR, EQUIPMENT, AND MATERIALS REQUIRED FOR THE INSTALLATION OF

1360 LINEAR FEET OF 12" AND 16° DUCTILE IRON PIPELINE AND ASSOCIATED APPURTE-

NANCES FOR THE NEWMARK DRINKING WATER RESTORATION SUPERFUND SITE, NORTH
PLANT, SAN BERNARDINO, CALIFORNIA :

THE UNDERSIGNED, AS BIDDER, HEREBY AGREES AND DECLARES THAT:

PROPOSAL IRREVOCABLE FOR SIXTY DAYS - Proposals delivered to the Owner at the time set for
opening of bids shall be irevocable, and may not be withdrawn for a period of sixty (60) days after the date
set for the opening of bids.

SCHEDULE OF PRICES - All prices quoted shall include all applicable sales taxes, State and/or Federal,
and any other special taxes, and full insurance paid by the Bidder to complete the Contract as specified in
these specifications.

- All prices must be filled in.

1. SIGNATURE OF BIDDER:

2. PRINT OR TYPE NAME OF BIDDER:

3. COMPANY NAME:

4 n addition to the design, fhe lump sum base bid shall include removal SEF NN arBiConciete
indegdy ke0Jinearicets fﬁugﬁblesg:g and 00 CUBICH ards ol iMpOL AMESaeand o sewe
\ %ﬁ‘s. A, G s AR A b S SR ST

LUMP SUM BID (BASE BID) - Fumnish all labor, equipment, and materials required for the installation of
1360 linear feet of 12" and 16 ductile iron pipeline and associated appurtenances (except that the Owner

shall supply those materials listed in sections of these Specifications) in accordance with the Specifications
for the Lump Sum Price of:

$
WRITTEN IN FIGURES
WRITTEN IN WORDS
\specinoticeidicnotosd 1292 wpd 3 5



CITY OF SAN BERNARL INO
MUNICIPAL WATER DEPARTMENT

.RD OF WATER COMMISSIONERS BERNARD C. KERSEY
General Manager
STACEY R. ALDSTADT
Deputy General Manager
JOSEPH F. STEISKAL
Director: Engineering
Construction-Maintenance
JOHN A. PERRY.P.E.
Director: Water Reclamation
PAUL E. HARMON
Director of Finance

July 23, 1998 o : MARIORIE A. HOVERLAND
T S - Director of Administrative Services

HAROQLD W. WILLIS
President

Commissioners
B. WARREN COCKE
ALTON L. GARRETT. JR.
JUDY L. REDEKER"
JAMES H. URATA

) JON K. TURNIPSEED
John Wiles Safety Program Manager
El-Co Contractors, Inc.
1995 Nolan Street

San Bernardino, CA 92407

Re: Contract No. 1292
Dear Mr. Wiles:

Enclosed, please find three copies of Change Order No. 1 to the above-referenced
contract. This change order implements the additions and deductions contained in your Invoice
No. 2, for work from 5-21-98 to 6-4-98. Please sign all three copies and return them to us as
soon as possible, to permit proper processing of your invoice. We will then return two fully
executed copies to you when everyone has signed off.

If you have any questions regarding the above, please do not hesitate to contact me.

Very truly yours,

‘ /ﬁcw[ZZ %4/1 -

Stacey R. Aldstadt

Deputy General Manager
enclosures _
cc: Bernard C. Kersey
James Dye %

300 North “D” Street, San Bernardino, California 92418 P.O. Box 710, 92402 Phone: (909) 384-5141
FACSIMILE NUMBERS: Administration: (909) 384-5215 Engineering: (909) 384-5532 Customer Service: (909) 384-7211
Corporate Yards: (909) 384-5260 Water Reclamation Plant: (909) 384-5258



CONTRACT NO. 1292
(Construction Order 8272)

CHANGE ORDER NO. 1

OWNER: San Bernardino Municipal Water Department
CONTRACTOR: EL-CO Contractors Inc.

PROJECT: Installation of 1360 Linear Feet of 12" and 16" Ductile Iron Pipeline and
Associated Appurtenances '

You are hereby requested to make the following described changes and/or additions to the project
"Plans and Specifications.

Item No. Description of Changes Increase in Decrease in
and/or Additions Contract Price - Contract Price
(Change in Contract Time) (Change in Contract Time)
1. 500" square feet of concrete
underlay $ 750.00
‘ (0 Days)
2. 100 cubic yards of imported
Class II base 3,000.00
(0 Days)
3. : 20 linear feet of unstable soil 600.00
(0 Days)
4. 4" PVC pipeline | | 7,000.00
(0 Days)
5. 16" ductile iron pipe offset $ 3,602.47
(0 Days)
6. Concrete cap and extra Air-Vac 2,046.03
(0 Days)

INCREASE/DECREASE TOTALS $11,350.00 $5,648.50



Original Contract Amount: . $ 136,852.00

Net Change by Previous Change Orders: 0.00
Contract Amount Completed This Change Order: f 136,852.00
Net Decrease Due to this Change Order: (5,701.50)
Net Contract Amount, Including this Change Order : $131,150.50

Any and all timé extensions required as the result of the work referenced have been included in this
change order. The work required by this Change Order can be completed within the time allotted
for in the original Contract, plus the extensions granted by this Change Order.

The amounts indicated above shall be compensation in full for the work described, including all
direct and indirect, incidental or consequential costs or expenses, including, but not limited to,
extended overhead and other impact costs, that have been or will be incurred by the Contractor.

ACCEPTED BY: DATE:
EL-CO Contractors, Inc.
RECOMMENDED BY: ¢ /() ¥ -&€ — DATE: _YI/08
WD Enﬁleering 77
APPROVED BY: DATE:
Bernard C. Kersey
General Manager, SBMWD



e

CHANGE ORDER NO. 1

. ITEM NO. 1 BREAKDOWN
Title: Concrete Underlay Removal. |
Description: Removal of 500 square feet of concrete underlayment included in the base

bid but not encountered in the field.
Reason: ' As provided for in the specification, there is often concrete pavement placed
: under asphalt pavement. Since this job did not encounter any, the full
quantity in the base bid is deducted. -
Prior Approval: Not required

Contractor's
Proposed Cost: $750.00

“Negotiated
Total Cost: Bid not negotiated
Time Extension: None



Title:

Description:

Reason:

Prior Approval:

Contractor's
Proposed Cost:

Negotiated
Total Cost:

Time Extension:

CHANGE ORDER NO. 1
ITEM NO. 2 BREAKDOWN

Imported Class II BaSe

One hundred cubic yards of imported Class II base included in the base bid

but not required during construction.

Most pipeline jobs have sections where the soil contains too much silt and/or
clay to compact without a great deal mechanical effort. In these cases, it is
more cost-effective to import Class II base than to try compaction native soil.
The contract base bid had 100 cubic yards of Class Il impacted base as an add
or deduct item. No Class II was required for import during the construction.
Therefore, the full base bid quantity and cost should be deducted from the
final contract.

None required.

$3,000.00

Bid not negotiated

None



Title:
Description:

Reason:

Prior Approval:

Contractor's
Proposed Cost:

"Negotiated
Total Cost:

Time Extension:

CHANGE ORDER NO. 1
ITEM NO. 3 BREAKDOWN

Unstable Soil.

20 linear feet of unstable soil deducted from the base bid.

As provided for the specification, there is often unstable soil encountered
during pipeline construction. The base bid included 20 linear feet of unstable
soil, together with a unit price. Since no unstable soil was encountered

during construction, ‘the full base bid quantity is deducted from the contract.

No approval required
$600.00

Base Bid

None



Title:
Description:

Reason:

Pridr Approval:

Contractor's
Proposed Cost:

~ Negotiated
" Total Cost:

Time Extension:

CHANGE ORDER NO. 1
ITEM NO. 4 BREAKDOWN

| 4" PVC Pipeline.

A 4" PVC drain Iine was included in the base bid but was not constructed.
A 4" PVC drain line was included in the base bid . This line was never
constructed at the request of the owner. The 4" PVC is a deduct from the

contract price.

Owner initiated change in scope.

$7,000.00

" Contractor's cost acceptable to Engineering.

None



Sent by: L~y oL, TUIULU IV

El-Co Contractors, Inc.
1995 No!an Street, San Bernardmo CcA 92407
909-887 2610 _

Contract Number 1292 _

Re: Newmark Drinking Water Restoration Superfund Pro;ect ‘North Plant San Bernardino

d __'J: 4"F PVC Waterlme Labor onl

330000,

4790 B Bends

400.00!

4" 45 Bends

750.00

200.00

§M_anhcole Connéciion ~ 1,200.00

1,200.00:

1,900. 00;

Total per Hour ‘

1,900.00

Mems #1.23 B T
ng_éhé_ n _ e -
) _Q_p_g,ra_toz i
.Lgéérer A B o
Backﬁgg; o B B ] i
‘Service Truck - )
~Hydrohammer o

— 243 7—-5.‘)erhr ) .. e etrare e B

16hrs x 243. 75

3,900 oo

lea. ‘Foreman i B
Mea " Operator - .
) __'_2‘_eaV o :Laborer
tea  Backhoe . )
“%ea.  'Service Truck o
" iTotal per Hour 3
12hrs, x20000= 2400 oo i
- GRANDTOTAL o

‘Submitted:

" John Wiles, Sec/Gen Mgr. ____

Fage |




Title:

Description:

Reason:

Prior Approval:

Contractor's
Proposed Cost:

Negotiated
Total Cost:

Time Extension:

CHANGE ORDER NO. 1
ITEM NO. 5§ BREAKDOWN

. 16" Ductile Iron Pipe Offset

This change allowed rerouting of 16 " pipe and offset it vertically to avoid an
existing line and was backfilled with sand in 1 foot lifts per inspectors.

The offset was constructed at the request of Engineering to avoid a conflict
with an existing water line. »_
A verbal estimate of under $3,500.00 was give at the job site prior to start of
work. Actual cost of the additional work was documented and billed in the
attached invoice.

- $3,602.47

$3,602.47

None



"

SAH  BERMARDIND, " CA 92405 . Location
P—lE)NE: 909-887-2610 /‘I]Q/Y 15' qu?cme
NAME CLASS sl ml T wl || s | s | nate AMOUN]
“T. Kirtley . i A T X2 N
J.Mina” 8 |34.94 279,50
D Waogoner . - 8 |277a| 2241 76
A , Ramirez § |z6.67 213.3b
99. 16
Plus | 2T % 2674 A
N 11 ||| dloqr Surchakge:
IR O I O [, 262,58
_ E.QUIPMENI . .:(Tﬁu I
1 410 John Deere Backhoe g &0 240,00
John Deere kaader o g 150,00 400,00
Service Trucks (2ee) - W |10.00 1bo. o0
Wacker 8 |10.00 %¥0.00
Water Truck ] g |as5.00 200.00
Generator - 3 10,00 §0.00
T pact ¥ 110,00 {0.00
¥
QUANTITY MATERIAL DESCRIPTION
50T. | Washed Sand |2.00 (,00.00
!Oea- _ Sack C.onc r’t‘-‘g’ 3.00 20,00
REMARKS: ) | SUB-TOTAL 3.1 32.58
20" p"Pe wag 1n *ﬁ‘\p UJay — "lao( % 450 UP b/-/. OVERNEAD & PRI ' Hp? 89
and bock§itl with sand in |7 lifts o | 3 04T

EL-CO CONTRACTORS, INC.
1995 NOLAN STREET®

fickoet i /10(0(}%{0;«7 ﬂjl
Qwnar C(“f\/ of SanBerna reli no
V\/e‘s*ft‘rn Ave~ 45 St

Per in5P9c+or5




1. SIGNATURE OF BIDDER:

BID PROPOSAL
Specification No. 1292

TO: ATTENTION: THOMAS A. VALDEZ
CITY OF SAN BERNARDINO MUNICIPAL WATER DEPARTMENT
195 NORTH "D" STREET, SAN BERNARDINO, CA 92402

FOR: FURNISHALL LABOR, EQUIPMENT, AND MATERIALS REdUIRED FOR THE INSTALLATION OF
1360 LINEAR FEET OF 12" AND 16" DUCTILE IRON PIPELINE AND ASSOCIATED APPURTE-
NANCES FOR THE NEWMARK DRINKING WATER RESTORATION SUPERFUND SITE, NORTH

PLANT, SAN BERNARDINO, CALIFORNIA _
THE UNDERSIGNED, AS BIDDER, HEREBY AGREES AND DECLARES THAT:

PROPOSAL IRREVOCABLE FOR SIXTY DAYS - Proposals delivered to the Owner at the time set for
opening of bids shall be irrevocable, and may not be withdrawn for a period of sixty (60) days after the date
set for the opening of bids.

SCHEDULE OF PRICES - All prices quoted shall include all applicable sales taxes, State and/or Federal,
and any other special taxes, and full insurance paid by the Bidder to complete the Contract as specified in

these specifications.

" All prices must be filled in.

PRINT OR TYPE NAME OF BIDDER:

2
3. COMPANY NAME:
4

in addition to the design, the lump sum base bid shall include removal of 500 square feet of concrete
underiay, 20 linear feet of unstable soil, and 100 cubic yards of imported Class Il Base and no sewer
laterals.

LUMP SUM BID (BASE BID) - Furnish all labor, equipment, and materials required for the installation of
1360 finear feet of 12" and 16 ductile iron pipeline and associated appurtenances (except that the Owner
shall supply those materials listed in sections of these Specifications) in accordance with the Specifications
for the Lump Sum Price of:

$
WRITTEN IN FIGURES
WRITTEN IN WORDS
\spec\noticaibicnotoeib 1292.wpd 35



Title:

Description:

Reason:

Prior Approval:

Contractor's
Proposed Cost:

Negotiated
Total Cost:

Time Extension:

CHANGE ORDER NO. 1
ITEM NO. 6 BREAKDOWN

Concrete Cap and Extra Air-Vac.

Placing concrete cap and an extra air-vac valve at the local high point in the
pipeline.

This change was requested by city inspectors to protect the water main from
damage by vehicles. B

A verbal estimate of under $3,000.00 was given at the job site prior to start
of work. Actual cost of the additional work was documented and billed in the
attached invoice. ’

$2,046.03

$2,046.03

None

D:\@data\WPWin\EPA\Change Order\ChangeOrder1292.wpd 8



EL-CO CONTRACTORS, INC.

Tickotd

Addition #

Cityof SdnBernardino

1995 NOLAN STRECT® Owner
SAH BERMARDINO, CA 92405 Localion \'JCS"IY’Y’) /AVC’*’ 48""1 S‘l’
PHONE: 909-887-2610 - Phone
:
NAME CLASS sl M T 1 s | 1ns. | RALE AMOUHT
| T. Kirtley 2 {3494 (3.88
: 0. Wagoner - X 1arTl 55 44
J
PR —
' T o T [25 . 32
Elus &Tﬁo 3 3. 8(/
L‘tba v .Surch& e —_—
159. 1
T eGiimenT il — T
1 410¢ John Deere Backhoe T2 | 300 (0,00
-l Service Truck - L | 1000 20,00
QUANTITY MA1ERIAL DESCRIPTION
| lvd. Concrete . . LD.0D LD. 00
A 4 lds. | Red- Concrete. 120,00 480.00
N Tump Suh = Extra Aiv-vac |.000.00
{
-
t
REMARKS: SUB-TOTAL | 779. 10
1 Concre’rc ehtase Edison - Red |5% ovemieao & prOTH "266.37
2. Cancrete cap aver b woderline. 48t Si. ,OT,\LM

% Extra Air-vac installed per CH«/




BID PROPOSAL
Specification No. 1292

TO: ATTENTION: THOMAS A. VALDEZ
CITY OF SAN BERNARDINO MUNICIPAL WATER DEPARTMENT
195 NORTH "D" STREET, SAN BERNARDINO, CA 92402

FOR: FURNISHALL LABOR, EQUIPMENT, AND MATERIALS REQUIRED FOR THE INSTALLATION OF
1360 LINEAR FEET OF 12" AND 16" DUCTILE IRON PIPELINE AND ASSOCIATED APPURTE-
NANCES FOR THE NEWMARK DRINKING WATER RESTORATION SUPERFUND SITE, NORTH
PLANT, SAN BERNARDINO, CALIFORNIA :

THE UNDERSIGNED, AS BIDDER, HEREBY AGREES AND DECLARES THAT:

PROPOSAL IRREVOCABLE FOR SIXTY DAYS - Proposals delivered to the Owner at the time set for
opening of bids shall be irevocable, and may not be withdrawn.for a period of sixty (60) days after the date
set for the opening of bids. : '

SCHEDULE OF PRICES - All prices quoted shall include all applicable sales taxes, State and/or Federal,
and any other special taxes, and full insurance paid by the Bidder to complete the Contract as specified in
these specifications. : '

- All prices must be filled in.

1. SIGNATURE OF BIDDER:

2. PRINT OR TYPE NAME OF BIDDER:

3. COMPANY NAME:

4. n addition to the design, glgal?g\,pgsgm base bid shall include removal 5000 i’i_a'%‘ et Conctets
%&S dy fo0dinest feetotunstable Ho0CIbCyarsBHinpoed LassuBaserand i :
fatorale’ Tauaai Ty i P A oSt B A G e R O R AR SN

e’:?g. and
LUMP SUM BID (BASE BID) - Furnish all labor, equipment, and materials required for the installation of
1360 linear feet of 12" and 16 ductile iron pipeline and associated appurtenances (except that the Owner
shall supply those materials listed in sections of these Specifications) in accordance with the Specifications
for the Lump Sum Price of:

hrres

$
WRITTEN IN FIGURES
WRITTEN IN WORDS
\Specinoticeib\cnotosib 1292 wpd .35
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CITY OF SAN BERNARDINO U ooy V7 15
MUNICIPAL WATER DEPARTMENT JU s
" INTEROFFICE MEMORANDUM N 1-331$B
TO: Bernard C. Kersey, General Manager —
FROM: Stacey R. Aldstadt, Deputy General Manager
SUBJECT: Specification 1292: Recommendation for Payment of

Invoice and Change Order No. 1 to Contract
DATE : July 22, 1998

COPIES: Joseph Stejskal, James Dye, Contract File

Attached, please find Invoice No. 2, for Contract No. 1292,

the installation of 1360 Linear Feet of 12" and 16" Ductile Iron —

Pipeline (6th Street Project) for the Newmark Drinking Water
Restoration Superfund Site. :

This is a recommendation for payment of this invoice, in the
amount of $56,452.05.

The original contract amount for Contract No. 1292 was
$136,852.00, to be paid in two equal installments of fifty
percent each, upon submittal by the contractor. On or about July
2, 1998, El-Co was paid for fifty percent of the contract, less
ten percent retention, or a total of $61,583.40 ($68,426.00 minus
$6,842.60). This payment was delayed during the approval process
because El1-Co submitted their original invoice with change order
amounts included. Engineering had El-Co re-submit a new invoice
showing only the 50% payment due, less retention.

The invoice before you reflects a request for payment of the
other fifty percent of the contract price, with provisions for
additions and deductions to which they have agreed, as reflected
in the invoice. '

With the additions and deductions, the amount of $68,426.00
(50% of the contract amount) is reduced by deductions of
$11,350.00 and then increased by $5,648.50, for a net deduction
from the total contract price of $5,701.50. Therefore, the
invoice correctly tracks the agreed-on adds and deducts.

Also attached is Change Order No. 1 to Contract No. 1292,
reflecting the additions and deductions as set forth above. It
appears that El1-Co has approved those additions and deductions.
I am enclosing the change order to satisfy you that the invoice




is to be paid in the amount billed. However, I will send the
change order to El-Co for their signature before requesting your
signature, if the change order meets your satisfaction.

If you have any questions, please do not hesitate to contact
me.

e, /Z/dm/’

S%acey R.zﬁldstadt
Deputy General Manager
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STATEMENT
| JUN10:.8
EL-CO CONTRACTORS, INC. .
‘n’\ v o P TURR TR T
1995 NOLAN STREET SAN BERNA}\DIQ{QJNQApALQWQ O —

PHONE:  (909) 887-2610 FAX: (909) 880- 9091 ,

TO: San Bernardino_ Hater Nept. "‘t~—-
195 N. “"D" Street m @R@"EV({MJ}E
San Bernardino, CA 92401 N
Atten: Accts. Pavable. JUN 8 1998
DATE: June 4, 1998 :

- SBMWD
& DEPUTY GENERAL MANAGER

Billina #2 for Soec. No. 1292 ;

Contract Complete - see attached

NN
S
=~
N

N

Lol Comdide s Blled - ok £o /2
/ Az

/ 4

TOTAL AMOUNT DUE THIS BILLING #2 ° $ 56,452

7-tc-95 M%

C%wca,;oe‘a




Invoice #L 5-21-98 to 6-4-98
Project: Specification No. 1292
Installation of 1360 Linear Feet of 12" and 16" Ductile Iron Plpellne and Associated Appurtenances

Water Restoration Superfund Site, North Plant, San Bernardino, CA

Contractor: El-Co Contractors, Inc.
1995 Nolan Street, San Bernardino, CA 92407
909-887-2610 Fax: 909-880-9091

Owner: San Bernardino Water Dept.

for the Newmark Drinking

196 N. "D" Street, San Bernardino, CA 92401

Total Base Bid Total Work Completed Add/Deduct
136,852.00 68,426.00 ltem #1'- Concrete paving removal 500 SF X 1.50 = 750.00
Item #2 - Sewer Laterials 0
Item #3 - Import cl.ll Base 100 CY X 30.00 = 3,000.00
Item #4 - Unstable Soil 20LF X 30.00 = 600.00
item #5 - 4" PVC Pipeline LumpSum = 7,000.00
- Addition #1 - to go around 20" pipe in the way (see attached) Lump Sum = 3,602.47
Additon #2 - Concrete Cap and extra Air-vac (see attached) Lump Sum = 2,046.03
TOTALS  136,852.00 68,426.00 Deduct -11,350.00
Additons  5,648.50
- Billing #2 68,426.00 ' :
A / . Add/Deduct -11,350.00
: M 7 é 5,648.50
R N /(//0 & Total Amount Earned 62,724.50
El-é6 Contractors, Inc. :
4 Retention (10%) 6,272.45

Billing #1 - 61,583.40 (Not Yet Received Payment)

San Bernardino Water Dept.

Balance Due Under Billing #2 56,452.05

PP~=1



RELEASE FORM 1

CONDITIONAL WAIVER AND RELEASE
UPON PROGRESS PAYMENT
(Civil Code §3262(d)(1))

Upon receipt by the undersigned of a check from
The City of San Bernardino Municipal Water Dept.

(Maker of- €heck)

in the sum of $ 56,452.05

(Amount of Check) -

payable to E1-Co Contractors, Inc.

(Payee or Payees of Check}

and when the check has been properly endorsed and has been paid by the bank upon wlhich
it is drawn, this document shall become effective to release pro tanto any mechanic™ lin,
stop notice or bond right the undersigned has on the job of

The City of San Bernardino Municipal Water Dent.

(Owner)

Spec. No, 1292 - Hestern Ave.
' (Job Description)

cated at

to the following extent:

This release covers a progress payment for labor, services, equipment.
or material furnished to _The City of San Bernardino Muni. later Dept.
(Your Customer)

through June 4, 1998 ‘
only and does not cover any retention or items furnished after said date.

Before any recipient of this document relies on it, said party should verify evidence ! rou
ment to the undersigned.

Dated: June 4, 1998 ~ E1-Co Contractors, Inc.

_ Z (Companv N'a{xutz)
' By 4 sec

(Title)

NOTE: This form complies with the requirements of Civil Code §3262(d)(1). Itis to be vsed
y a party who applies for a progress payment when the progress payment check has noef ot

" cleared the bank. This release only becomes effective when the check, properly endaored,

has cleared the bank.
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EL-CO CONTRACTORS, INC.

1995 NOLAN STREET®
BERNARDIND, " CA 92405

PHONE: 909-887-2610 /U’
oy

Ticket tt Ao(o(i'fion -'f:t/

Owner C:’+y 0{ San “Bernardino

Location \/\/(’S‘!t’rn AVC - 45’”\ St.

15' /c)q?(mc

er inspectors
P pe:

N/\F\RE CLASS -_S_ [ 1 w 1 r S Hns. fIAIE AMOUNT
| T Kirtley 8 |3¢94 279.52.
J.Mina+ 8 13434 279.52.
| D,Wo.qoncr' g 277 XL 70
A. Ramirez s |ab.e7 213.3b
994. 16
Plus |27 % 269,42
_L:Aba r 5«0‘(‘}1& g€ .
o - [,262.58
EQUIPMENTI KIND
"1410¢ John Deerc Backhoe g 130.00 240,00
1 John Deere kaader 9 |50,00 400,00
‘| Service Trucks (2ea) - 1L, |/0.00 lbo.oo
‘1 Wacker 7 8 |1v.00 0.00
1 Water Truck g |as.o0 200.00
- aner‘q‘)"or_ g [1000 §0.00
: :[Yl!}a_cf‘ g {1000 go0.00
QUANTITY MATERIAL DESCRIPTION
'l BoT. | Washed Sand |2.00 (00,00
| 10ea.- Sock Concrete 3.00 30,00
wl ';
REMARKS: _ SUB-TOTAL 313a.58 5
20" p':pe wac inPhe way — had f 450 UP 155 ovEmIEAD & PO 40,9, 89 i
and bock§ill with sand in [’ lifts TOTAL 3.(‘,0,'2,47 ‘



Vickoet# /Z(ddl“/‘l.ﬂﬂ :}‘fol/
Cl‘f\/oP Sdn’Bcrnqro(;no )

EL-CO CONTRACTORS, INC.

1995 NOLAN STRECT: Owner
SAN BERMARDIND, CA 92405 _ Location \Afedem Avye « 4gh S4.
PHONE: 909-887-2610 ' Phone
NAME - CLASS S M T w T 3 S Hns, NALE AMOUNT
"|_T._Kirtley 2 {3494 L1.88
D. Wagoner 2 lar1a 55.44
J
' K 11 125 . 32
' ' Plud 27°% 33.84
Ldbdr Ju rchafﬁ_g___
1569. 10
) EQUIPMENT ) KIND I :
410¢ John Deere Bockhoce L L {3000 0,00
Service Truck L (10,00 20,00
QUANTUY MATERIAL DESCRIPTION
H__lvd. Concrete . . L0. 0D (0. 00
| 4lds. | Red- Concrete ‘ 120. 00 480.00
‘I Lump Suvh == Extva Aiv—vac - |.000.00
|
-
B [}
REMARKS: SUB-TOTAL | ‘779, Il
l. Conueh: ehcase Ed (50N — Red |5% ovERHEAD & PROFIT 266,87
2. Cancrete cap over IL" woterline. 48% St tora| 2 046.03

a 3 Extra Air.—\/’a!?: installed per CH'\/



invoice #1 : : 5-21-98 to 6-4-98

Project: Specification No. 1292 .
installation of 1360 Linear Feet of 12" and 16" Ductile Iron Pipeline and Associated Appurtenances for the Newmark Drinking
Water Restoration Superfund Site, North Plant, San Bernardino, CA

Contractor: EI-Co Contractors, Inc.

1995 Nolan Street, San Bernardino, CA 92407 Owner: San Bernardino Water Dept.
909-887-2610 Fax: 909-880-9091 ‘ 196 N, "D" Street, San Bernardino, CA 92401
Total Base Bid Total Work Completed Add/Deduct
136,852.00 68,426.00 item #1 - Concrete paving removal 500 SF X 1.50 = 750.00
Item #2 - Sewer Laterials 0
ltem #3 - Import cl.ll Base 100 CY X 30.00 = 3,000.00
Item #4 - Unstable Soil 20LF X 30.00 = 600.00
Item #5 - 4" PVC Pipeline LumpSum = 7,000.00
Addition #1 - to go around 20" pipe in the way (see attached) Lump Sum = 3,602.47
Additon #2 - Concrete Cap and extra Air-vac (see attached) Lump Sum = 2,046.03
TOTALS  136,852.00 68,426.00 Deduct -11,350.00
Additions 5,648.50
Billing #2 68,426.00

Add/Deduct --11,350.00
(L’ﬁ\/ M - 5,648.50
; ) Total Amount Earned 62,724.50 B

Elﬁb Contractors, Inc.

Retention (10%) 6,272.45

" Billing #1 - 61,583.40 (Not Yet Received Payment)

San Bernardino Water Dept.
Balance Due Under Billing #2 56,452.05
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